

August / September 2020						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<b>Week 1</b> August 30	August 31	1	2	3	4	5
	Boring #1, 8pm – 5am	Boring #2, 8pm – 5 am	Boring #3, 8pm – 5am	Boring #4, 8pm – 5am	Boring #9, 8am-3:30pm Test Scenario 4-1: Start Test Scenario 4-4: Start	
<b>Noise/Vibration Expectation:</b>	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs Test Scenarios: Mobilize, no noise or vibration planned	<b>No Activities Scheduled</b>
<b>Week 2</b> 6	7	8	9	10	11	12
	LABOR DAY	Boring #5, 8am-3:30pm	Boring #6, 8am-3:30pm Test Scenario 4-1: End	Boring #7, 8am-3:30pm Test Scenario 4-4: End Test Scenario 2-1: Start Test Scenario 3: Start	Boring #8, 8am-3:30pm	
<b>Noise/Vibration Expectation:</b> <b>No Activities Scheduled</b>	<b>No Activities Scheduled</b>	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs Test Scenarios: Drilling between 9am - 3pm	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs Test Scenarios: Drilling between 8am - 2pm	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs Test Scenarios: Demobilize & Mobilize, no noise or vibration planned	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs Test Scenarios: Saw cutting between 1am – 5am Jackhammering between 9pm – 12am	Test Scenarios: Jackhammering between 12am – 5am
<b>Week 3</b> 13	14	15	16	17	18	19
	Boring #9, 8am-3:30pm Test Scenario 2-1: End Test Scenario 3: End Test Scenario 4-2: Start			Test Scenario 2-2: Start Test Scenario 5: Start Test Scenario 4-2: End		Test Scenario 1: Start
<b>Noise/Vibration Expectation:</b> <b>No Activities Scheduled</b>	Boring: Drilling < 1 hour & Rock Coring (quieter): 7hrs Test Scenarios: Mobilize & Demobilize, no noise or vibration planned	Test Scenarios: Drilling between 8am -2pm	Test Scenarios: Drilling between 8am -2pm	Test Scenarios: Mobilize, no noise or vibration planned	Test Scenarios: Saw cutting between 1am – 5am Jackhammering between 9pm – 5am	Test Scenario 2-2 & 5: Jackhammering between 12am – 5am Test Scenario 1: Mobilize, no noise or vibration planned
<b>Week 4</b> 20	21	22	23	24	25	26
	Test Scenario 4-3: Start	Test Scenario 4-3: End			Test Scenario 1: End	<b>WORK COMPLETE</b>
		Test Scenario 2-2: End Test Scenario 5: End				
<b>Noise/Vibration Expectation:</b> <b>No Activities Scheduled</b>	Test Scenario 1: Excavating between 8am – 3pm	Test Scenario 1: Drilling between 8am-1pm, Jackhammering between 1pm-2pm	Test Scenario: Repair, no noise or vibration planned	Test Scenario: Repair, no noise or vibration planned	Test Scenarios: Repair & Demobilize, no noise or vibration planned	
	27	28	29	30	31	